
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/15/2014

ESTIMATE SUMMARY 14:54:17

CONTID: C18247         ESTIMATE NO: 0010 PROG 2005

PCN: 18247-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285 SOUTH PARK PASSING LANES PERCENT TIME:

PROJECT NO: STA2854-122                   

US285 SOUTH PARK PASSING LANES

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/05/2014 DATE TIME STARTED 03/18/2013

14802 W. 44th AVENUE DATE LET 02/21/2013 DATE WORK BEGAN

 DATE AWARDED 03/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2013 DATE ACCEPTED

GOLDEN CO80403                  DATE NOTICE TO PROCEED 03/18/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,031,317.43 PARTICIPATING $ $ 55,390.76

AWARD PROJECT AMT: 5,025,862.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.31

WORK DAYS

WORK DAYS

84.61%

1,082,188.61

55,390.76

55,390.76

55,390.76

$

$

$

$

5,949,128.82

0.00

5,949,128.82

0.00

5,949,128.82

-10,000.00

0.00

5,939,128.82

0.00

AMOUNT DUE 5,939,128.82 55,390.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,390.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

135.5 TIME ALLOW: 157

ORIG TIME ALLOW: 140
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

8,200.071.000

0.00

1.000

L S 

8,200.07000

0010 *Removal of Headwall 7.000

0.000

202-00015  
 

4,200.077.000

0.00

7.000

EACH

600.01000

0015 *Removal of Pipe 1.000

0.000

202-00033  
 

650.011.000

0.00

1.000

EACH

650.01000

0020 *Removal of Asphalt Mat (Planing) 373,202.000

0.000

202-00240  
 

436,646.34373,202.000

0.00

376,026.000

SY  

1.17000

0021 Rem Asphalt Mat (Planing) 22,000.000

0.000

202-00245  
 

95,260.0022,000.000

0.00

22,000.000

TON 

4.33000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.00000

0030 *Removal of Guardrail Type 3 4,225.000

0.000

202-01130  
 

9,252.754,225.000

0.00

4,400.000

LF  

2.19000

0031 Rem Tensioned Cable Barrier CO 008 780.000

0.000

202-01200  
 

7,800.00780.000

0.00

780.000

LF  

10.00000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

120.19000

0040 *Plug Culvert 5.000

0.000

202-04001  
 

7,000.055.000

0.00

5.000

EACH

1,400.01000

0045 *Clean Culvert 17.000

0.000

202-04002  
 

37,400.3417.000

0.00

17.000

EACH

2,200.02000
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Sawing Asphalt Material (10 Inch) 18,456.000

0.000

202-05030  
 

14,949.3618,456.000

0.00

18,456.000

LF  

0.81000

0054 Uncl Excav 4,247.000

0.000

203-00000  
 

27,605.504,247.000

0.00

4,500.000

CY  

6.50000

0055 *Embankment Material (Complete In Place) 23,318.000

0.000

203-00060  
 

289,609.5623,318.000

0.00

23,318.000

CY  

12.42000

0060 *Blading 26.000

0.000

203-01500  
 

3,274.9626.000

0.00

50.000

HOUR

125.96000

0065 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

195.96000

0070 *Potholing 2.000

0.000

203-01597  
 

520.002.000

0.00

10.000

HOUR

260.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

45.96000

0080 *Erosion Log (12 Inch) 1,750.000

0.000

208-00002  
 

5,127.501,750.000

0.00

7,000.000

LF  

2.93000

0085 *Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

5.10000

0090 Check Dam 2.000

0.000

208-00040  
 

970.002.000

0.00

2.000

EACH

485.00000

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

500.00000
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

500.00000

0105 Removal and Disposal of Sediment (Labor) 33.000

0.000

208-00103  
 

2,145.0033.000

0.00

40.000

HOUR

65.00000

0110 Removal and Disposal of Sediment (Equipment) 10.000

3.000

208-00105  
 

1,300.0013.000

300.00

13.000

HOUR

100.00000

0115 Sweeping (Sediment Removal) 26.000

0.000

208-00106  
 

3,900.0026.000

0.00

26.000

HOUR

150.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

50.00000

0125 *Erosion Control Supervisor 94.000

0.000

208-00206  
 

9,400.0094.000

0.00

140.000

DAY 

100.00000

0130 *Reset Ground Sign 10.000

0.000

210-00810  
 

1,545.0010.000

0.00

11.000

EACH

154.50000

0135 *Reset Sign Panel 1.000

0.000

210-00815  
 

154.501.000

0.00

1.000

EACH

154.50000

0140 *Reset Fence 526.000

0.000

210-01000  
 

2,982.42526.000

0.00

2,130.000

LF  

5.67000

0145 *Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

0.000

LF  

32.12000

0150 *Seeding (Native) 8.500

10.000

212-00006  
 

14,820.3518.500

8,011.00

18.500

ACRE

801.10000
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Soil Conditioning 8.500

0.000

212-00032  
 

6,173.308.500

0.00

13.000

ACRE

726.27000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

8.000

ACRE

525.69000

0165 *Spray-on Mulch Blanket 8.500

0.000

213-00012  
 

27,136.348.500

0.00

8.500

ACRE

3,192.51000

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,600.000

LB  

1.99000

0175 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

1.000

ACRE

701.63000

0180 *Soil Retention Blanket (Straw-Coconut) 3,522.000

23,988.000

216-00201  
 

44,841.3027,510.000

39,100.44

27,510.000

SY  

1.63000

0185 *Aggregate Base Course (Class 6) 11,455.540

0.000

304-06000  
 

152,587.7911,455.540

0.00

11,456.000

TON 

13.32000

0190 *Aggregate Base Course (Class 7) 1,627.550

0.000

304-07000  
 

20,344.381,627.550

0.00

3,078.000

TON 

12.50000

0195 Hot Mix Asphalt (Patching) (Asphalt) 105.850

0.000

403-00720  
 

10,063.16105.850

0.00

105.850

TON 

95.07000

0200 Hot Mix Asphalt (Grading S) (75) (PG 58-28) 4,931.780

0.000

403-33721  
 

328,456.554,931.780

0.00

4,932.000

TON 

66.60000

0200 MATERIAL ALLOWANCE 3/4" Rock 0.000

0.000

0.000.000

0.00TON 

9.75000
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PCN: 18247-BID    ESTIMATE RUN

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE Crusher Fines 0.000

0.000

0.000.000

0.00TON 

9.75000

0205 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 45,612.530

0.000

403-34721  
 

2,775,066.3345,612.530

0.00

45,612.530

TON 

60.84000

0205 MATERIAL ALLOWANCE 9/16" Rock 0.000

0.000

0.000.000

0.00TON 

9.75000

0205 MATERIAL ALLOWANCE Crusher Fines 0.000

0.000

0.000.000

0.00TON 

9.75000

0210 Emulsified Asphalt (Slow-Setting) 27,192.000

0.000

411-10255  
 

88,374.0027,192.000

0.00

27,192.000

GAL 

3.25000

0211 4 In PP Underdrain (Special) Underdrain at Kens oha 1,000.000

0.000

605-00041  
 

55,330.001,000.000

0.00

1,000.000

LF  

55.33000

0215 *Riprap (9 Inch) 183.000

0.000

506-00209  
 

14,274.00183.000

0.00

223.000

CY  

78.00000

0220 *18 Inch Corrugated Steel Pipe 32.000

0.000

603-10180  
 

1,728.0032.000

0.00

32.000

LF  

54.00000

0225 *24 Inch Corrugated Steel Pipe 81.000

0.000

603-10240  
 

5,103.0081.000

0.00

81.000

LF  

63.00000

0230 *36 Inch Corrugated Steel Pipe 6.000

0.000

603-10360  
 

1,860.006.000

0.00

6.000

LF  

310.00000

0235 *18 Inch Steel End Section 10.000

0.000

603-30018  
 

3,250.0010.000

0.00

10.000

EACH

325.00000
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *24 Inch Steel End Section 9.000

0.000

603-30024  
 

3,600.009.000

0.00

9.000

EACH

400.00000

0245 *36 Inch Steel End Section 1.000

0.000

603-30036  
 

110.001.000

0.00

1.000

EACH

110.00000

0250 *Guardrail Type 3 (6-3 Post Spacing) 3,181.000

0.000

606-00301  
 

40,335.083,181.000

0.00

8,246.000

LF  

12.68000

0251 Gdrail Ty 3 (Spec) Guardrail Type 3 (6-3 Spacin g) w/ 7 
Foot Posts and Wood Curb

4,338.000

0.000

606-00305  
 

102,159.904,338.000

0.00

4,338.000

LF  

23.55000

0255 *Transition Type 3J (8'-6" Radius) 3.000

0.000

606-01385  
 

1,469.553.000

0.00

3.000

EACH

489.85000

0260 *End Anchorage Type 3K 3.000

0.000

606-01390  
 

2,651.283.000

0.00

3.000

EACH

883.76000

0265 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

7,231.684.000

0.00

4.000

EACH

1,807.92000

0270 *End Anchorage (Flared) -1.000

4.000

606-02005  
 

4,263.243.000

5,684.32

4.000

EACH

1,421.08000

0271 Tensioned Cable Barrier (TL-4) CO 008 750.000

0.000

606-20014  
 

27,000.00750.000

0.00

750.000

LF  

36.00000

0272 End Anchor (Tens Cab Bar) CO 008 2.000

0.000

606-21010  
 

6,360.002.000

0.00

2.000

EACH

3,180.00000

0275 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

179.22000
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

200.000

LF  

3.35000

0285 *Fence (Plastic) 3,222.000

0.000

607-11525  
 

7,475.043,222.000

0.00

3,222.000

LF  

2.32000

0290 *Delineator (Flexible) (Type I) 921.000

0.000

612-00041  
 

56,917.80921.000

0.00

921.000

EACH

61.80000

0295 *Delineator (Flexible) (Type II) 181.000

0.000

612-00042  
 

11,372.23181.000

0.00

181.000

EACH

62.83000

0300 *Delineator (Flexible) (Type III) 218.000

0.000

612-00043  
 

13,921.48218.000

0.00

218.000

EACH

63.86000

0301 Temporary Lighting 1.000

0.000

613-50210  
 

3,600.001.000

0.00

1.000

L S 

3,600.00000

0305 *Sign Panel (Class I) 19.000

0.000

614-00011  
 

303.4319.000

0.00

19.000

SF  

15.97000

0310 *Sign Panel (Class II) 159.000

0.000

614-00012  
 

3,602.94159.000

0.00

159.000

SF  

22.66000

0315 *Steel Sign Support (2-Inch Round)(Socket) 7.000

0.000

614-01522  
 

468.657.000

0.00

7.000

EACH

66.95000

0320 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 217.000

0.000

614-01575  
 

2,682.12217.000

0.00

217.000

LF  

12.36000

0325 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 23.000

0.000

614-01578  
 

4,145.7523.000

0.00

23.000

EACH

180.25000
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Rumble Strip 92,270.000

0.000

614-80385  
 

9,227.0092,270.000

0.00

116,284.000

LF  

0.10000

0335 *18 Inch Drainage Pipe (Class 0) (Complete In P lace) 0.000

0.000

624-20019  
 

0.000.000

0.00

108.000

LF  

54.00000

0340 *Construction Surveying 1.000

0.000

625-00000  
 

30,000.271.000

0.00

1.000

L S 

30,000.27000

0345 *Mobilization 1.000

0.000

626-00000  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0350 Public Information Services 0.750

0.000

626-01000  
 

7,500.070.750

0.00

1.000

L S 

10,000.09000

0355 *Epoxy Pavement Marking 1,196.000

0.000

627-00005  
 

79,534.001,196.000

0.00

1,196.000

GAL 

66.50000

0360 *Pavement Marking Paint (Low VOC Solvent Base) 1,329.000

0.000

627-00012  
 

39,870.001,329.000

0.00

2,222.000

GAL 

30.00000

0365 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 112.000

0.000

627-30405  
 

1,568.00112.000

0.00

135.000

SF  

14.00000

0370 *Flagging 5,114.500

0.000

630-00000  
 

114,769.385,114.500

0.00

9,300.000

HOUR

22.44000

0375 *Traffic Control Inspection 80.000

0.000

630-00007  
 

12,240.0080.000

0.00

83.000

DAY 

153.00000

0380 *Traffic Control Management 132.000

9.000

630-00012  
 

35,955.00141.000

2,295.00

141.000

DAY 

255.00000
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PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

816.01000

0390 *Construction Traffic Sign (Panel Size A) 24.000

0.000

630-80341  
 

1,101.6024.000

0.00

24.000

EACH

45.90000

0395 *Construction Traffic Sign (Panel Size B) 100.000

0.000

630-80342  
 

5,100.00100.000

0.00

100.000

EACH

51.00000

0400 *Construction Traffic Sign (Panel Size C) 16.000

0.000

630-80343  
 

897.6016.000

0.00

16.000

EACH

56.10000

0405 *Construction Traffic Sign (Special) 54.000

0.000

630-80344  
 

1,101.6054.000

0.00

54.500

SF  

20.40000

0410 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

13,260.122.000

0.00

2.000

EACH

6,630.06000

0415 *Drum Channelizing Device 142.000

0.000

630-80360  
 

1,448.40142.000

0.00

150.000

EACH

10.20000

0420 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

30.00000

0425 *Traffic Cone 250.000

0.000

630-80380  
 

1,275.00250.000

0.00

250.000

EACH

5.10000

0430 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,000.011.000

0.00

1.000

L S 

1,000.01000

0435 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

4,500.04000



CONTID: C18247         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18247-BID    ESTIMATE RUN 09/15/2014

PROJECT: STA2854-122                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

483,024.000

F A 

1.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment 11,181.030

0.000

700-70016  
 

11,181.0311,181.030

0.00

30,000.000

F A 

1.00000

0460 F/A Roadway Smoothness Incentive 167,009.210

0.000

700-70018  
 

167,009.21167,009.210

0.00

310,000.000

F A 

1.00000

0465 F/A Asphalt Cement Cost Adjustment 334,559.870

0.000

700-70019  
 

334,559.87334,559.870

0.00

440,000.000

F A 

1.00000

0470 F/A On-The-Job Trainee 1,920.000

0.000

700-70023  
 

1,920.001,920.000

0.00

1,920.000

F A 

1.00000

0475 F/A Quality Incentive Payment 14,610.720

0.000

700-70025  
 

14,610.7214,610.720

0.00

45,000.000

F A 

1.00000

0480 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 Added Item (Hour)/ Additional Trucking 354.000

0.000

900-00010  
 

33,630.00354.000

0.00

354.000

HOUR

95.00000

CAT 5,887,730.9855,390.766,968,062.64CURRENT AMT0200 $ $ $

CAT NO0300 G-13-G 

0490 *Embankment Material (Complete In Place) 500.000

0.000

203-00060  
 

6,210.00500.000

0.00

500.000

CY  

12.42000

0495 Hot Mix Asphalt (Patching) (Asphalt) 53.150

0.000

403-00720  
 

5,052.9753.150

0.00

54.000

TON 

95.07000

0500 Concrete (Patching) 8.000

0.000

601-06150  
 

800.008.000

0.00

8.000

SF  

100.00000

0505 Guardrail Type 3 (6-3 Post Spacing) 952.000

0.000

606-00301  
 

12,071.36952.000

0.00

980.000

LF  

12.68000

0510 End Anchorage (Flared) 3.000

0.000

606-02005  
 

4,263.243.000

0.00

4.000

EACH

1,421.08000

CAT 28,397.570.0030,254.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.131.000

0.00

1.000

EACH

15,000.13000

0520 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.131.000

0.00

1.000

EACH

15,000.13000

0525 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.031.000

0.00

1.000

EACH

3,000.03000

CAT 33,000.290.0033,000.29CURRENT AMT0400 $ $ $

$ 5,949,128.8455,390.76$7,031,317.43$CURRENT AMTPROJECT TOTAL


